

SOW AUDIT CHECKLIST

Bristlecone | Delivery Excellence Review

Field	Details
SOWs Reviewed	Google TMS GrowMark S/4HANA Nvidia IBP SPS Commerce Amgen AMS
Prepared by	Bristlecone Delivery Excellence
Review Date	[Date]
Auditor / Reviewer	[Name]
Review Scope	Commercial, Scope, Deliverables, Timeline, Resources, Quality, Governance, Security, AI Usage
Total Checkpoints	93

How to Use This Checklist

For each checkpoint: tick the box (☐ → ☑) if evidence exists, leave unchecked if not evidenced, and record findings in the last column. Risk levels indicate audit priority.

High	Immediate attention — audit finding likely if not evidenced	Med	Review required — document evidence if available	Low	Best practice — note if not in place
------	---	-----	--	-----	--------------------------------------

Columns: ✓ = completed | Audit Checkpoint = item to verify | Source SOW = originating document | Risk = H/M/L | Finding / Notes = auditor observations or evidence reference

1. Agreement & Commercial Compliance

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	SOW signed by authorized representatives of both parties with full legal authority	All SOWs	High	
☐	Contract / SOW ID is documented and matches the purchase order	Google TMS	High	
☐	Effective date, end date, and any extension clauses are confirmed	All SOWs	High	
☐	Valid purchase order issued by client before services commenced	Google TMS	High	
☐	Invoicing schedule aligned to milestone/deliverable sign-offs (not just calendar dates)	GrowMark, Google	High	
☐	Rate card correctly applied including role/brand, location, and effective date	SPS Commerce	Medium	
☐	Annual rate escalation clause applied correctly (SPS: 2% from Jan 2024)	SPS Commerce	Medium	
☐	Shift allowance charges validated (SPS: \$10 evening, \$20 night)	SPS Commerce	Medium	
☐	Total invoiceable amount does not exceed the SOW cap (Google TMS: \$7,826,000 max)	Google TMS	High	
☐	Travel & Expense claims are pre-approved, documented, and within policy	All SOWs	Medium	
☐	Carry-over vs. addition rate classification is correctly applied per hire date	SPS Commerce	Medium	

2. Scope Governance & Change Control

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Scope inclusions and exclusions are clearly documented and agreed by both parties	All SOWs	High	
☐	All integrations are listed with a confirmed baseline count (GrowMark: 415 interfaces)	GrowMark	High	
☐	Custom code/object baseline documented (GrowMark: ~1,800 objects)	GrowMark	High	
☐	Any integration count exceeding the SOW baseline has a formal Change Request	GrowMark	High	
☐	Any custom object count exceeding the baseline has a formal Change Request	GrowMark	High	
☐	All deferred scope decisions (GTM vs Deal Capture, Event Management architecture) are frozen before execution	GrowMark	High	
☐	Commercial and timeline impact of all deferred decisions is documented and signed off	GrowMark	High	

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Change Request log is maintained with tracking IDs, approval status, and evidence	<i>Nvidia, GrowMark</i>	High	
☐	All scope, timeline, and commercial changes followed the formal CR process (Appendix A)	<i>Nvidia</i>	High	
☐	1.6-week delayed CR (GrowMark) has been raised and formally logged	<i>GrowMark</i>	High	
☐	No work outside agreed scope has been performed without an approved CR	<i>All SOWs</i>	High	
☐	SOX audit activities and excluded services have not been performed under this SOW	<i>Google TMS</i>	Medium	

3. Deliverables & Acceptance Criteria

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	A detailed, explicit deliverables list exists (not just conceptual descriptions)	<i>Nvidia, GrowMark</i>	High	
☐	Each deliverable has objective, measurable acceptance criteria (not solely discretionary)	<i>All SOWs</i>	High	
☐	Acceptance criteria and payment milestones are linked per deliverable, not just per phase	<i>GrowMark</i>	High	
☐	Sign-off owners are identified for each deliverable	<i>Nvidia</i>	High	
☐	Formal sign-off evidence (email / document) exists for all completed deliverables	<i>Nvidia</i>	High	
☐	Key deliverables produced: project plans, OCM plans, data migration templates, status reports, config docs, test scripts, cutover plans	<i>Google TMS</i>	Medium	
☐	Post-release quality analysis reports (defect density, RCA, trend analysis) are produced after each release	<i>Google TMS</i>	Medium	
☐	Lessons Learned register is maintained and incorporated into future release plans	<i>Google TMS</i>	Low	
☐	Section 3.0 Deliverables & Acceptance Criteria is fully populated (not left blank — Amgen gap)	<i>SPS/Amgen</i>	High	

4. Timeline & Project Plan

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	A detailed project plan with milestone dates exists (not just indicative timelines)	<i>Nvidia</i>	High	
☐	Staggered go-live releases are on track per the agreed phase schedule	<i>Google TMS</i>	High	
☐	Sprint planning, daily stand-ups, sprint reviews, and retrospectives are conducted regularly	<i>Google TMS</i>	Medium	

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	All dependencies and blockers are identified, tracked, and escalated promptly	All SOWs	Medium	
☐	Timeline deviations are documented via Change Requests (not absorbed silently)	Nvidia	High	
☐	Project Risk Register is updated with new risks and mitigation strategies after each release	Google TMS	Medium	
☐	Agile metrics (velocity, burndown charts, cycle time) are tracked and reviewed	Google TMS	Low	

5. Resource & Staffing Compliance

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Roles and responsibilities are clearly defined; a RACI matrix exists	Nvidia, SPS	High	
☐	All consultants meet the personnel qualification requirements in the SOW	SPS Commerce	High	
☐	Pyramid structure/headcount ratios are within the allowed deviations	SPS Commerce	Medium	
☐	Staffing capacity validated against scope volume (Amgen: 20,160 hrs ≈ 12 FTEs)	SPS/Amgen	Medium	
☐	On-site vs. offshore split is as agreed; location compliance confirmed	SPS Commerce	Medium	
☐	Program Manager is on-site (Minneapolis) as contractually required	SPS Commerce	High	
☐	Contractor personnel have been provisioned with client system access / badge access	Google TMS	Medium	
☐	Resource attrition and replacement follow the SOW process and are communicated to the client	All SOWs	Medium	
☐	Consultants are trained in Agile methodologies and tools (Jira, Scrum)	Google TMS	Low	

6. Quality Management & Testing

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Test scripts and test cases are executed as planned for each sprint/release	Google TMS	High	
☐	Regression testing is conducted after each sprint or release	Google TMS	High	
☐	Automated testing tools are being utilized effectively	Google TMS	Medium	
☐	Defect density reports are generated and reviewed after each release	Google TMS	Medium	

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Root cause analysis conducted for all defects above threshold	Google TMS	Medium	
☐	All regulatory/compliance requirements (SOX, SDLC, ITCG) are being met	Google TMS	High	
☐	OCM plan using ADAPT/ADKAR methodology is in place and progress is tracked	Google TMS	Medium	
☐	Training materials and role mapping templates have been delivered per schedule	Google TMS	Medium	

7. Governance & Performance Reporting

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Weekly status reports are produced and distributed on schedule	Google TMS, Nvidia	Medium	
☐	Monthly governance / QBR meetings are held with client and Bristlecone management	SPS/Amgen	Medium	
☐	KPIs and SLAs are defined, measured, and reported (not absent as in Nvidia SOW)	Nvidia	High	
☐	Performance reports include utilization, throughput, and cost per work unit	SPS Commerce	Medium	
☐	SLA grid is in text format (not embedded as image); response/resolution targets confirmed	SPS/Amgen	High	
☐	P1–P3 priority tiers, response windows, and service credit/penalty terms are documented	SPS/Amgen	High	
☐	Support coverage windows (24x7 for P1, business hours for P2/P3) are confirmed	SPS/Amgen	High	
☐	PMLC adherence is documented with SharePoint reference maintained	SPS/Amgen	Medium	
☐	Reporting cadence dashboard and QBR content (MTTR, FTR, backlog health, RCA themes) defined	SPS/Amgen	Medium	

8. Risk Management & Assumptions

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	A formal Risk Register exists and is actively maintained	Nvidia	High	
☐	Key assumptions are documented, monitored, and reviewed at each governance cycle	Nvidia	High	
☐	Deviation from assumptions triggers the Change Management process	Nvidia	High	
☐	Top risks have identified owners, probability/impact ratings, and mitigation plans	All SOWs	High	

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	Vendor/third-party dependencies (e.g. Kinaxis, SAP RISE) have escalation paths and RACI	SPS/Amgen	Medium	
☐	Resource risk (attrition, availability, skill gaps) is tracked in the risk register	Google TMS	Medium	
☐	Integration and custom code volume risks are mitigated via unit-based caps or change control	GrowMark	High	

9. Security & Data Protection

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	All Bristlecone equipment has up-to-date OS patches and antivirus software	SPS Commerce	High	
☐	Client confidential data is encrypted in transit and at rest	SPS Commerce	High	
☐	Access to client systems follows the principle of least privilege	All SOWs	High	
☐	Segregation of Duties (SoD) controls are in place for admin activities	SPS/Amgen	High	
☐	Quarterly access reviews and access provisioning/de-provisioning logs are maintained	SPS/Amgen	High	
☐	Audit logging is enabled and evidence is retained per policy	SPS/Amgen	High	
☐	Data masking/anonymisation applied for non-production environments	SPS/Amgen	High	
☐	Information Protection Addendum compliance confirmed (Google TMS)	Google TMS	High	
☐	Security incidents are reported to the client within the agreed timeframe	All SOWs	High	
☐	DR/BCP plan exists with confirmed RTO/RPO targets	SPS/Amgen	Medium	

10. AI Usage Governance

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	AI Attachment compliance confirmed where AI is used in services or deliverables (Google TMS)	Google TMS	High	
☐	AI tool usage is approved and aligned with client's AI/GenAI policy	Google TMS, Amgen	High	
☐	No sensitive or confidential client data is submitted to public LLMs	All SOWs	High	
☐	Prompt governance logs and review records are maintained	SPS/Amgen	High	

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	AI tool use is recorded in the Bristlecone AI in Delivery Tracker	<i>Bristlecone Internal</i>	Medium	
☐	AI-generated deliverables are reviewed and validated by qualified consultants before submission	<i>All SOWs</i>	High	
☐	Data residency and confidentiality boundaries for AI tools are defined and enforced	<i>SPS/Amgen</i>	High	

11. SOW-Specific Flags

✓	Audit Checkpoint	Source SOW	Risk	Finding / Notes
☐	[GrowMark] Deferred decisions (GTM vs Deal Capture, Event Management) are frozen and cost impact documented before execution proceeds	<i>GrowMark</i>	High	
☐	[GrowMark] The 1.6-week delayed Change Request has been formally raised and logged	<i>GrowMark</i>	High	
☐	[GrowMark] Integration scope increase beyond 415 interfaces has a signed CR	<i>GrowMark</i>	High	
☐	[Nvidia] Supplementary artifacts exist outside the SOW: Project Plan, Deliverables Matrix, KPI dashboard, Risk Register, CR log, sign-off evidence	<i>Nvidia</i>	High	
☐	[Nvidia] RACI matrix exists to operationalise the implicit roles in the SOW	<i>Nvidia</i>	High	
☐	[SPS Commerce] Pyramid headcount ratios are within the allowed deviations; any changes are approved	<i>SPS Commerce</i>	Medium	
☐	[SPS Commerce] Consultant hire dates are correctly classified as carry-over or addition rate	<i>SPS Commerce</i>	Medium	
☐	[Google TMS] AI Attachment has been executed alongside the SOW	<i>Google TMS</i>	High	
☐	[Google TMS] Bristlecone is tracking SAP TM release milestones against the \$7,826,000 cap	<i>Google TMS</i>	High	
☐	[Amgen AMS] Section 3.0 Deliverables & Acceptance Criteria is fully populated with dated deliverables and sign-off owners	<i>SPS/Amgen</i>	High	
☐	[Amgen AMS] BOT (Build-Operate-Transfer) transition plan has phases, skill uplift targets, and dated completion criteria	<i>SPS/Amgen</i>	Medium	
☐	[Amgen AMS] Enhancement pipeline has a quarterly NTE (not-to-exceed) cap to prevent scope creep	<i>SPS/Amgen</i>	High	

Audit Summary Scorecard

Complete after the review. Tally checked items per section.

Section	Total Items	Passed ✓	Failed ✗	Comments
1. Agreement & Commercial Compliance	11			
2. Scope Governance & Change Control	12			
3. Deliverables & Acceptance Criteria	9			
4. Timeline & Project Plan	7			
5. Resource & Staffing Compliance	9			
6. Quality Management & Testing	8			
7. Governance & Performance Reporting	9			
8. Risk Management & Assumptions	7			
9. Security & Data Protection	10			
10. AI Usage Governance	7			
11. SOW-Specific Flags	12			
TOTAL	93			Overall Rating: [] Green [] Amber [] Red