



Document Overview

Department:	Delivery
Department Sub Function:	Delivery

Document Name:	Template: Statement of Work (SOW)
Document Author/Owner:	PMO Team
Document Location:	https://bristleconeonline.sharepoint.com/sites/PMO/Pages/Home.aspx
Document Release date	10-January-2019
Document Classification:	Public
Document Status	Live

Document Control Information

Review/ revision from	Version Number	Amendment Details	Nature of the Change	Amended by	Reviewed by
26/05/2022	1.0	Creation	Major	Swapnil Meshram	Arun Kumar
02/02/2024	1.1	Annual Updates(Headers and footer update)	Minor	Swapnil Meshram	Arun Kumar
26/09/2024	1.2	General checks	Minor	PMO team	Dhananjay Dixit

Document Approval

Effective Date	Version Number	Approved by	Designation
26/05/2022	1.0	Shivpal Singh	Director
02/02/2024	1.1	Arun Kumar	Senior Manager
26/09/2024	1.2	Dhananjay Dixit	Director

BRISTLECONE

Department Name: Delivery
Template: Statement of Work (SOW)

Company Proprietary Information

This procedure is the property of Bristlecone. It must not be reproduced in whole or in part or otherwise disclosed without prior written consent. The electronic version of this procedure is the latest revision. It is the responsibility of the individual to ensure that the electronic version or any paper material is the current revision.

Purpose of the Document: -

The main purpose of this CONFIDENTIAL document is to set the scope/statement of work agreed upon between Bristlecone and <Client_Name>.

BRISTLECONE

Department Name: Delivery
Template: Statement of Work (SOW)

BRISTLECONE

Xxx xxx Development Project
Statement Of Work
Project Client - xxx

Submitted By: xxx
Submitted To: <Client Name>

<Client_Logo>

Submitted on: xx Xxx, 20xx

This Statement of Work ("SOW") is entered into pursuant to and governed by the Master Services Agreement ("MSA") executed between Bristlecone Inc. ("Bristlecone") and [Client Legal Name] ("Client"). Capitalized terms not defined in this SOW shall have the meaning assigned to them in the MSA. In the event of a conflict, the MSA shall prevail unless expressly stated otherwise in this SOW

Table of Contents		
SOW OVERVIEW		4
1 Scope of Work		4
1.1	Project Milestones	4
1.2	Project Deliverables	5
1.3	Assumptions	6
1.4	Exclusions	6
2 General Terms		6
2.1	Working Hours/Holidays	6
2.2	Service Location ☐ Onsite ☐ Offshore ☒ Hybrid (Specify)	6
2.3	Project Reporting Structure	6
3 Deliverables acceptance management		6
4 COMMERCIAL TERMS		7
A.	Fixed Fee Engagement ☒ - If Not Applicable ☐	7
B.	Time & Materials (T&M) Engagement ☒ - If Not Applicable ☐	7
5 Change request/Amendments		8

Commented [HD1]: Removed as confidentiality and binding effect are already governed by the MSA/NDA. This clause is proposal-stage language (“evaluation only / non-binding”) and is not appropriate for a signed, enforceable SOW.

SOW OVERVIEW

Particulars	Details (To be completed by Delivery / Sales Team)
SOW Number	
Project Name	
Customer Legal Name & Client Address	(Enter Client company name & Address)
Bristlecone Entity Name	(Bristlecone entity name)
Effective Date	(MM/DD/YYYY)
Term / Duration	From [Start Date] to [End Date] or completion of Services, whichever is earlier
Engagement Type	☐ Fixed Fee ☐ Time & Materials (T&M)
Primary Client Contact	Name, Title, Email
Primary Bristlecone Contact	Name, Title, Email

1 Scope of Work

Bristlecone shall provide the services described below (the “Services”) in accordance with this SOW and the MSA.

Scope Description:

[Describe the specific services, customization, development of connectors, enhancements, configurations, integrations, or other agreed activities. Detailed technical scope to be inserted here]

1.1 Project Milestones

As per effort estimation sheet

The key milestones of this engagement are:

Requirement Gathering & Analysis

BRISTLECONE

Department Name: Delivery
Template: Statement of Work (SOW)

RAD Preparation & Technical Documentation
RAD Sign-Off
Design
Prepare Design Document
Application Flow
Database Design & Implementation
UI Design / Prototype Design
Execution
Application Coding
Milestone 1
Milestone 2
Preparation of Test Cases
Unit Testing Application & Bug Fixing
QA Execution
QA/Integration Testing and Defect Fixing
Software Deployment on Test Server
UAT, Release Note Preparation
Go Live
Production Deployment Process & Testing on Production
Preparation of the User Manual
Hypercare Support
Transition/KT to Operations Support

1.2 Project Deliverables

<u>Deliverable ID</u>	<u>Description</u>	<u>Format</u>	<u>Acceptance Criteria</u>	<u>Estimated Due Date</u>
Example				
D01	User Acceptance Testing (UAT) Support for the scoped modules, including defect clarification, issue analysis, and support during Client-executed UAT cycles.	Remote / Onsite Support	UAT support provided for agreed UAT window and resolution/closure of UAT defects attributable to Bristlecone scope.	[Date]
•	•	•	•	•

BRISTLECONE

Department Name: Delivery
Template: Statement of Work (SOW)

1.3 Assumptions

The Services are based on the following assumptions:

- Client shall provide timely access to required systems, data, environments, documentation, and knowledgeable personnel.
- Client dependencies and approvals will be provided without undue delay.
- Services will be performed based on information provided by Client, which Bristlecone assumes to be accurate and complete.
- Any change in scope, assumptions, or dependencies may require a Change Request and may impact fees, timelines, or resources.

Commented [HD2]: These are STD assumptions, Delivery to include scope specific STDs as necessary.

1.4 Exclusions

Unless expressly stated in this SOW, the following are excluded from the Services:

- Any activity, deliverable, or responsibility not expressly included in this SOW shall be deemed excluded from the scope of Services.
- Ongoing application maintenance or support (unless separately agreed).
- End-user training, user manuals, or SOP documentation beyond agreed deliverables.
- Infrastructure provisioning, hardware, or third-party software licenses.
- Data cleansing, data migration, or historical data validation.
- Customizations or enhancements not expressly described in the Scope of Services.
- Regulatory, legal, or tax advisory services.

Commented [HD3]: These are general STD exclusions, Delivery Team can include scope specific exclusion as necessary

2 General Terms

2.1 Working Hours/Holidays

Consultant will observe the Bristlecone working hours & Bristlecone Holiday Calendar and perform their activities at Bristlecone office as per project requirements

2.2 Service Location ☐ Onsite ☐ Offshore ☒ Hybrid (Specify)

2.3 Project Reporting Structure

3 Deliverables acceptance management

The acceptance criteria for the Deliverables primarily developed by Bristlecone shall be material compliance to the Deliverable description set forth herein, or such other acceptance criteria as the parties may agree to in writing subject to a Change Order Request (CR). The only basis for acceptance of Deliverables will be material compliance with such description or acceptance criteria, in accordance

with the mutually agreed acceptance procedures. The only basis for rejection of Deliverables will be the failure of Deliverables to materially comply with such description or acceptance criteria.

Client will respond with its approval or with detailed notice of material non-conformance with the mutually agreed, documented requirements, along with a request for modification, within ten (10) business days of receipt of the Deliverables. If required, Bristlecone will update the required documentation based on feedback provided by the Client within three (3) business days. If the Client do not reject or communicate any Non-conformance on the deliverables within the given 10 Business days from the Delivery, Deliverables will be deemed accepted by the Client.

4 COMMERCIAL TERMS

A. Fixed Fee Engagement ☒ - If Not Applicable ☐

The Services described in this Statement of Work ("SOW") shall be performed on a fixed-fee basis. The total fixed fee for the completion of the Services is [insert total fee amount] ("Fixed Fee"). The Fixed Fee will be invoiced in accordance with the milestone payment schedule set forth below.

Payment Schedule

Milestone No.	Description	Deliverable	Payment (% of Fixed Fee)	Date	Amount
1	Project Kickoff	Kickoff meeting & project plan	20%		
2	Design/Discovery Phase	Design specification or discovery report	30%		
3	Development/Implementation	Functional deliverable or configured solution	30%		
4	Final Delivery & Handover	Final deliverables + knowledge transfer	20%		

Commented [HD4]: Update this as per scope and project

B. Time & Materials (T&M) Engagement ☒ - If Not Applicable ☐

For the provision of the Services, the following resources will be deployed as outlined in the Resource Rate Table below. Each resource will be billed at the hourly/daily/monthly rates specified in the table. The estimated hours and total estimated costs are provided for budgeting purposes only. In the event of a required increase in estimated hours or cost, the parties will agree in a written change order. Actual hours will be billed based on time spent and supported by timesheets duly approved by Client, unless otherwise agreed in writing.

Invoices will be issued monthly in arrears based on the actual hours incurred at the agreed rates, unless otherwise specified.

Resource rate and Cost table

Resource Role	Hourly Rate (USD)	Estimated Hours	Estimated Cost (USD)
---------------	-------------------	-----------------	----------------------

BRISTLECONE

Department Name: Delivery

Template: Statement of Work (SOW)

Project Manager	\$120	40	\$4,800
Senior Consultant	\$150	60	\$9,000
Developer	\$100	100	\$10,000
QA Engineer	\$90	50	\$4,500
Total Estimated Cost	—	—	\$28,300

General Commercial Terms

- All rates and fees mentioned in this SOW are exclusive of applicable taxes, which will be charged separately on the invoices as per applicable law.
- Invoices will be raised in accordance with the billing schedule (for Fixed Fee) or monthly in arrears (for T&M).
- Payment is due within **30 days** from the date of invoice, unless otherwise agreed in writing.
- Delays in payment may result in suspension of Services until outstanding invoices are cleared.
- All pre-approved travel, accommodation, and other out-of-pocket expenses (if any) will be billed at **actuals**. Client shall reimburse such expenses within **30 days** from the date of invoice.
- Out-of-scope work will require a mutually agreed **Change Request (CR)**, which may revise scope, timelines, and commercial terms.
- All rates, fees, and commercial terms under this SOW will remain valid only for the duration of this engagement unless otherwise specified.

5 Change request/Amendments

Any work not explicitly covered under this SOW shall be managed through the Change Request process described in **Appendix A: Change Control Process & Template** and shall only be effective when agreed and signed in writing by both parties

IN WITNESS WHEREOF, the Parties have caused this SOW to be executed by the respective corporate officers or agents of the parties as of the Effective Date.

Bristlecone	Client
-------------	--------

Signature:	Signature:
Name:	Name
Title:	Title:
Date:	Date:

Appendix B: Change Control Process & Template

The purpose of the Change Control Process is to ensure that requests for project changes are properly recorded, evaluated and assessed, incorporated into the project documents, as appropriate, and scheduled with the proper priority and due dates.

The Change Control Process shall be mutually agreed to by SMPA and Supplier, and shall include the following characteristics:

1. A Change Management System will be established at the beginning of the project and utilized through the project lifecycle. A Change Control Board ("CCB") consisting of both SMPA's Team (Business & Development Technical) and Supplier representatives will be established as the governing body, which will approve or reject changes to the project baseline.
2. Change Order Request ("CR") will be submitted using an agreed upon format indicating the requestor information, change requested due date, change request description, and cost estimates. The request will be submitted to the Supplier project manager and the SMPA project coordinator for consideration by the CCB. The Supplier and SMPA will evaluate the CR within five days of receipt, or such mutually agreed to period of time and provide the CR to the CCB, for approval. The CCB will approve, disapprove, defer to subsequent project phases, or return for clarification. In any case, the Supplier project Manager will record the resulting disposition for project control purposes.
3. If the CR is approved by the CCB, a Purchase Order will be issued to the Bristlecone project coordinator, including a reference to the original CR(s) along with associated priority, due date, and expenditure limits.
4. All approved CR(s) requiring significant effort will have a budget and schedule change assigned to it. With the approval of a CR, both SMPA and Supplier must confirm and agree to the change in budget and schedule and all other implications.